



LOS RIOS
COMMUNITY
COLLEGE DISTRICT



Facilities Planning Timeline

February 27, 2026

Completed Progress To Date

- Public Opinion Survey (*completed August 28, 2025, findings presented to the Board at Fall 2025 Board Retreat*)
- Complete new college Facilities Master Plans (*shared with the Board at December 17, 2025 meeting*)
- School Facility Improvement District (SFID) first reading (*February 18, 2026 Board Meeting*)

Timeline of Upcoming Activities

SFID Board Action (March and April)

- March 11: Action to hold a public hearing on SFID boundaries on April 8
- April 8: Action to approve SFID boundaries

Public Awareness/Engagement Campaign (March - June)

- Informational campaign highlighting college programs, facilities needs (direct mail, digital/social media)
- ~50 Speaking Engagements scheduled for College Presidents, Chancellor
(campaign is purely informational, does not reference possible future Bond measure)

Timeline of Upcoming Activities

Tracking Survey (June)

- Re-assess viability post-primary elections

Possible Board Action (July)

- Should the Board decide to place a measure on the November ballot, action would need to be taken by July Board meeting

Possible Post-Placement Activities (July - November)

- Following Board action, independent campaign activities commence
- Targeted but limited community engagement by District staff, consistent with legal parameters